

XYZ Software Options

YOUR NAME

1

Goal

- Save time through increased automation

2

Current Situation

Current System:

- Outdated
- Manual input
- Frequently crashes

3

Agenda

- Explanation of the XYZ Software
- XYZ implementation procedures
- Timelines for the rollout

4

Audience Benefits

- Save time through increased automation
- Streamline our operations
- Enhance productivity

5

Explanation of XYZ Software

The diagram illustrates a network architecture. On the left, there are four server racks labeled 'servers'. These are connected to three hub switches labeled 'hub switch 1', 'hub switch 2', and 'hub switch 3'. Hub switch 1 is connected to a 'router' and a 'printer'. Hub switch 2 is connected to a 'mobile phone'. Hub switch 3 is connected to two 'client' computers. The 'router' is connected to a 'firewall', which in turn is connected to the 'Internet' (represented by a globe icon). Below the diagram, the text 'Streamline our operations' is displayed.

6

XYZ Implementation Procedures

- Remap chart of accounts
- Define cut off date
- Clean up records
- Import data
- Final check

Enhance productivity

7

Timeline for Rollout

The diagram shows a horizontal timeline represented by a large blue arrow pointing to the right. Five blue dots are placed along the arrow, each corresponding to a specific month and task:

- Feb: Purchase & Customize
- April: Develop Training Materials
- May: Internal Training
- June: Data Migration
- July: Full Roll Out

Save time through increased automation

8

Conclusion

AGENDA	BENEFITS
<ul style="list-style-type: none">• Explanation of the XYZ Software• XYZ implementation procedures• Timelines for the rollout	<ul style="list-style-type: none">• Save time through increased automation• Streamline our operations• Enhance productivity

9

Next steps

- Provide the best week in February
- Designate a point person
- Select dates for training your professionals

10